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MEMORARDOM FOR: Loglstics Office/Procurement Division/Contracts Branch

50X1 ¢
ATTENTIOR 3
SUBJECT : Requast for Reallocation of Funds Contract ®D-45, §
Regesych (Oxas Be) ‘3' with 50X1 |

50X1
REFERENCE : Memorantum for the Logistics Office from C, TSS/MD dated |
26 April 1954 requesting Initiation of R. 0. No. 13 |
1. The referenced mewmorandmm re 50%1

Contract RD~45 with
It wes the intemtion of the Eogineering Division to 50X1

accomplish this work in three pheses with the right reserved to review

the progress on each phase before proceeding with subsequent work. It

hag come to the attention of this divimion that Research Order No. 13

was not phased when executed.

2. On 21 January 1955, the Contractor submitted s meworanhum ask-
ing fur a reallocation of the funds involved and additiomsl time on Plmse
I. It 1= requested that the necessary arrangements be mades to formmlly
phase the work under Research Order Ho. 13 as outlined in the Contractor's
proposal of 22 April 195k. It requested that suthorization
ve made to incresse Fhase I by and reduce Phase IT by a like 50X1 |
smount. Phase ITI would remmin ss was esteblished. The Contractor's
request for an extension of time from 25 Mexch 1955 to 1 M2y 1955 is eon- \
sldered reasonable in view of the technical problems involved and ghould ;

e granted.
50X1
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A CONHBENHAE

'21>January_l955

in accordance with conversations held on 20 January 1955,
it is requested that a revision of allocation of funds on

Research Order #13 be made in accordance with the follow-.
1ng schedule ' ‘ :

 Present _Allocation :

Phase ‘1. | ' Phase 2 - ?hese'jf
. 50X1
| ‘Proposed Reallocation
Phase 1 .~ _Phase2 . _Phase 3
' | o 50X1
This would increase Phase 1 by\  ' -\an'd ,l;edﬁce }"‘hase’ K o 50X1

2. by a like amount. Phase 3 would remain the same.

It is furth_er regnested that the ex*bir'ation date of Phase
1 be extended from 25 March 1955 to ‘1 May 1955.
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